Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:22PM
Client Name: CalT
. en ame allrans
Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 069 Const Calendar Day 936  Date: 06-Jul-2009 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date:  10-Jul-09 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
Office work

-Contractor’s controlling operation this week: To DP: Service Platform Submittals / To CW: EBF1 Pier =

E17R Rebar/Tubes/Embeds & Soffit Rebar. Attended the safety meeting. Sherif Gurgus talked about
Electrical Safety and Accident Prevention and awareness. Need to be aware of overhead and
underground high voltage power lines, as well as working around cranes and other heavy equipment. Need
to stay away at least 10’ from OH power lines less than 50K volts and 15’ away for HO power lines of
greater than 50KV. Need to designate a spotter when working around power lines/ cranes. For
underground, call Dig Alert (USA Underground) to locate utility lines before digging. Following the safety
meeting discussed jobsite SWPPP requirements and activities. The HQ task force is scheduled to come in
for CCEP inspection on 7/8/09 and 7/9/09. The site looks good. Provided an update with the staff for
activities involving the District and Structures items. The contract is planning to pave the WB roadway on
7/13/09. Mehran informed the group of the need to apply for the Home storage Permit online. Will
provide follow up information. Raj supervisor number is: 5108602, Unit 04-579.

‘Reviewed and signed Survey request # 102, rough grade-MRDTR Sta. 12+43 to 19+22. Thereis a
chronic issue with bootleg copies of survey requests. We are not getting the 48-hour notice required to
coordinate with the survey team. Raj will bring this up with MCM.

‘Reviewed and signed C-93 and Memo and CCO #117, Delete Polyester Concrete overlay, to go to MCM.
‘Received an email from Ed Puchi inquiring whether we will have Executive meeting for July 8th, 2009. |
responded that the meeting has been cancelled and the next meeting is on August 12, 2009.

-Sent an email to Roy Berg, CalOSHA, inviting him to contact me if he has any questions or would like to
schedule a partnering meeting with MCM.

-Coordinated a raining to input CCOs into PMIV for Jonathan and Jessica of Integral Vision. A web-
based training was set up for tomorrow.
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